

CERTIFIED TRUE AND CORRECT

SK Connect Official Project Financial Report

Project Name	Category	Budget	Spent	Remaining	Progress	Status	Timeline
Anos Clean-Up Drive	Environment	₱20,000.00	₱0.00	₱20,000.00	0%	Completed	Mar 05, 2025 - Mar 05, 2025
Anos Sports League 2025	Sports	₱90,000.00	₱0.00	₱90,000.00	0%	Completed	Feb 01, 2025 - Feb 20, 2025
Anos Youth Leadership Training	Education	₱40,000.00	₱0.00	₱40,000.00	0%	Completed	Jan 10, 2025 - Jan 11, 2025
Anos – Environment Project 1	Environment	₱197,236.00	₱0.00	₱197,236.00	0%	Ongoing	Dec 06, 2025 - Dec 20, 2025
Anos – Environment Project 1	Environment	₱179,077.00	₱94,786.00	₱84,291.00	53%	Completed	Jun 04, 2025 - Jun 19, 2025
Anos – Environment Project 1	Environment	₱171,801.00	₱47,378.00	₱124,423.00	28%	Completed	Mar 03, 2025 - Mar 20, 2025
Anos – Sports Project 1	Sports	₱198,131.00	₱49,388.00	₱148,743.00	25%	Completed	Sep 04, 2025 - Sep 16, 2025
Bagong Silang Basketball Cup	Sports	₱80,000.00	₱0.00	₱80,000.00	0%	Completed	Mar 01, 2025 - Mar 20, 2025
Bagong Silang Tree Planting	Environment	₱25,000.00	₱0.00	₱25,000.00	0%	Completed	Jun 10, 2025 - Jun 10, 2025
Bagong Silang Tutorial Program	Education	₱35,000.00	₱0.00	₱35,000.00	0%	Completed	Jan 15, 2025 - Feb 15, 2025
Bagong Silang – Education Project 2	Education	₱172,572.00	₱87,806.00	₱84,766.00	51%	Completed	Jun 02, 2025 - Jun 14, 2025
Bagong Silang – Health Project 2	Health	₱164,831.00	₱0.00	₱164,831.00	0%	Ongoing	Dec 08, 2025 - Dec 28, 2025
Bagong Silang – Social Development Project 2	Social Development	₱139,914.00	₱108,182.00	₱31,732.00	77%	Completed	Sep 04, 2025 - Sep 15, 2025
Bagong Silang – Social Development Project 2	Social Development	₱199,874.00	₱125,566.00	₱74,308.00	63%	Completed	Mar 02, 2025 - Mar 22, 2025
Bambang Clean Community Program	Environment	₱30,000.00	₱0.00	₱30,000.00	0%	Completed	May 05, 2025 - May 05, 2025
Bambang Skills Workshop	Livelihood	₱50,000.00	₱0.00	₱50,000.00	0%	Completed	Feb 10, 2025 - Feb 12, 2025
Bambang Sports Fest	Sports	₱95,000.00	₱0.00	₱95,000.00	0%	Completed	Apr 01, 2025 - Apr 15, 2025
Bambang – Education Project 3	Education	₱197,374.00	₱69,047.00	₱128,327.00	35%	Completed	Mar 02, 2025 - Mar 17, 2025
Bambang – Health Project 3	Health	₱191,778.00	₱114,437.00	₱77,341.00	60%	Completed	Sep 08, 2025 - Sep 25, 2025
Bambang – Social Development Project 3	Social Development	₱195,363.00	₱0.00	₱195,363.00	0%	Ongoing	Dec 09, 2025 - Dec 24, 2025
Bambang – Social Development Project 3	Social Development	₱178,274.00	₱83,942.00	₱94,332.00	47%	Completed	Jun 05, 2025 - Jun 23, 2025
Batong Malake Basketball League	Sports	₱100,000.00	₱0.00	₱100,000.00	0%	Completed	Mar 10, 2025 - Mar 30, 2025
Batong Malake Clean-Up Drive	Environment	₱20,000.00	₱0.00	₱20,000.00	0%	Completed	Jun 01, 2025 - Jun 01, 2025
Batong Malake Mental Health Seminar	Health	₱45,000.00	₱0.00	₱45,000.00	0%	Completed	Jan 20, 2025 - Jan 21, 2025
Batong Malake – Education Project 4	Education	₱164,067.00	₱27,493.00	₱136,574.00	17%	Completed	Sep 06, 2025 - Sep 21, 2025
Batong Malake – Environment Project 4	Environment	₱157,599.00	₱0.00	₱157,599.00	0%	Ongoing	Dec 04, 2025 - Dec 21, 2025

Project Name	Category	Budget	Spent	Remaining	Progress	Status	Timeline
Batong Malake – Sports Project 4	None	₱154,510.00	₱19,349.00	₱135,161.00	13%	Completed	Jun 09, 2025 - Jun 25, 2025
Batong Malake – Sports Project 4	Education	₱154,975.00	₱124,506.00	₱30,469.00	80%	Completed	Mar 09, 2025 - Mar 28, 2025
Baybayin Coastal Clean-Up	Environment	₱30,000.00	₱0.00	₱30,000.00	0%	Completed	May 20, 2025 - May 20, 2025
Baybayin Volleyball League	Sports	₱85,000.00	₱0.00	₱85,000.00	0%	Completed	Mar 15, 2025 - Apr 01, 2025
Baybayin Youth Seminar	Education	₱40,000.00	₱0.00	₱40,000.00	0%	Completed	Feb 05, 2025 - Feb 06, 2025
Baybayin – Environment Project 5	Environment	₱192,509.00	₱26,458.00	₱166,051.00	14%	Completed	Mar 04, 2025 - Mar 17, 2025
Baybayin – Social Development Project 5	Social Development	₱181,725.00	₱82,832.00	₱98,893.00	46%	Completed	Jun 09, 2025 - Jun 21, 2025
Baybayin – Sports Project 5	Sports	₱156,851.00	₱6,491.00	₱150,360.00	4%	Ongoing	Dec 01, 2025 - Dec 19, 2025
Baybayin – Sports Project 5	Sports	₱141,750.00	₱73,050.00	₱68,700.00	52%	Completed	Sep 07, 2025 - Sep 22, 2025
Bayog Education Project 2	Education	₱169,380.00	₱0.00	₱169,380.00	0%	Completed	Jan 04, 2025 - Jan 16, 2025
Bayog Summer Sports Clinic	Sports	₱70,000.00	₱0.00	₱70,000.00	0%	Completed	Apr 10, 2025 - Apr 20, 2025
Bayog Tree Planting Drive	Environment	₱25,000.00	₱0.00	₱25,000.00	0%	Completed	Jun 15, 2025 - Jun 15, 2025
Bayog – Education Project 1	Education	₱186,596.00	₱68,829.00	₱117,767.00	37%	Completed	Jul 03, 2025 - Jul 16, 2025
Bayog – Education Project 1	Education	₱169,380.00	₱37,118.00	₱132,262.00	22%	Completed	Jan 04, 2025 - Jan 16, 2025
Bayog – Health Project 1	Health	₱179,437.00	₱37,422.00	₱142,015.00	21%	Completed	Oct 07, 2025 - Oct 23, 2025
Bayog – Social Development Project 1	Social Development	₱134,274.00	₱37,674.00	₱96,600.00	28%	Completed	Apr 01, 2025 - Apr 14, 2025
Lalakay Basketball Cup	Sports	₱90,000.00	₱0.00	₱90,000.00	0%	Completed	Mar 01, 2025 - Mar 25, 2025
Lalakay Clean-Up Program	Environment	₱20,000.00	₱0.00	₱20,000.00	0%	Completed	May 10, 2025 - May 10, 2025
Lalakay Youth Leadership Camp	Education	₱50,000.00	₱0.00	₱50,000.00	0%	Completed	Jan 25, 2025 - Jan 27, 2025
Lalakay – Environment Project 2	Environment	₱165,859.00	₱125,523.00	₱40,336.00	76%	Completed	Jul 03, 2025 - Jul 14, 2025
Lalakay – Health Project 2	Health	₱186,326.00	₱81,615.00	₱104,711.00	44%	Completed	Oct 03, 2025 - Oct 20, 2025
Lalakay – Social Development Project 2	Social Development	₱137,497.00	₱74,411.00	₱63,086.00	54%	Completed	Jan 02, 2025 - Jan 15, 2025
Lalakay – Sports Project 2	Sports	₱196,956.00	₱130,834.00	₱66,122.00	66%	Completed	Apr 09, 2025 - Apr 21, 2025
Maahas Clean-Up Drive	Environment	₱20,000.00	₱0.00	₱20,000.00	0%	Completed	Jun 01, 2025 - Jun 01, 2025
Maahas Sports Fest	Sports	₱95,000.00	₱0.00	₱95,000.00	0%	Completed	Apr 05, 2025 - Apr 20, 2025
Maahas Tutorial Program	Education	₱30,000.00	₱0.00	₱30,000.00	0%	Completed	Feb 01, 2025 - Feb 28, 2025
Maahas – Health Project 3	Health	₱140,432.00	₱62,903.00	₱77,529.00	45%	Completed	Apr 01, 2025 - Apr 17, 2025
Maahas – Social Development Project 3	Social Development	₱144,335.00	₱69,137.00	₱75,198.00	48%	Completed	Oct 07, 2025 - Oct 19, 2025
Maahas – Social Development Project 3	Social Development	₱162,225.00	₱44,025.00	₱118,200.00	27%	Completed	Jan 10, 2025 - Jan 24, 2025

Project Name	Category	Budget	Spent	Remaining	Progress	Status	Timeline
Maahas – Sports Project 3	Sports	₱136,433.00	₱80,832.00	₱55,601.00	59%	Completed	Jul 07, 2025 - Jul 22, 2025
Malinta Basketball League	Sports	₱85,000.00	₱0.00	₱85,000.00	0%	Completed	Mar 10, 2025 - Mar 28, 2025
Malinta Skills Training	Livelihood	₱50,000.00	₱0.00	₱50,000.00	0%	Completed	Feb 12, 2025 - Feb 14, 2025
Malinta Tree Planting	Environment	₱25,000.00	₱0.00	₱25,000.00	0%	Completed	Jun 05, 2025 - Jun 05, 2025
Malinta – Environment Project 4	Environment	₱166,397.00	₱19,595.00	₱146,802.00	12%	Completed	Oct 08, 2025 - Oct 18, 2025
Malinta – Environment Project 4	Environment	₱148,450.00	₱75,962.00	₱72,488.00	51%	Completed	Jul 03, 2025 - Jul 22, 2025
Malinta – Environment Project 4	Environment	₱161,553.00	₱124,474.00	₱37,079.00	77%	Completed	Jan 02, 2025 - Jan 13, 2025
Malinta – Sports Project 4	Sports	₱193,969.00	₱26,458.00	₱167,511.00	14%	Completed	Apr 02, 2025 - Apr 19, 2025
Mayondon – Education Project 5	Education	₱165,743.00	₱59,552.00	₱106,191.00	36%	Completed	Oct 01, 2025 - Oct 20, 2025
Mayondon – Education Project 5	Education	₱143,660.00	₱59,729.00	₱83,931.00	42%	Completed	Jan 05, 2025 - Jan 25, 2025
Mayondon – Social Development Project 5	Social Development	₱148,489.00	₱84,497.00	₱63,992.00	57%	Completed	Jul 10, 2025 - Jul 23, 2025
Mayondon – Sports Project 5	Sports	₱196,985.00	₱60,422.00	₱136,563.00	31%	Completed	Apr 04, 2025 - Apr 20, 2025
PASIKLABAN	Sports	₱999,921.00	₱0.00	₱999,921.00	0%	Ongoing	Apr 21, 2026 - Apr 23, 2026
Putho-Tuntungin – Education Project 1	Education	₱146,570.00	₱70,141.00	₱76,429.00	48%	Completed	Feb 05, 2025 - Feb 22, 2025
Putho-Tuntungin – Environment Project 1	Environment	₱170,720.00	₱99,608.00	₱71,112.00	58%	Completed	May 09, 2025 - May 28, 2025
Putho-Tuntungin – Sports Project 1	Sports	₱166,918.00	₱39,154.00	₱127,764.00	23%	Completed	Nov 03, 2025 - Nov 22, 2025
Putho-Tuntungin – Sports Project 1	Sports	₱189,863.00	₱94,881.00	₱94,982.00	50%	Completed	Aug 06, 2025 - Aug 25, 2025
San Antonio – Education Project 2	Education	₱182,524.00	₱85,381.00	₱97,143.00	47%	Completed	Nov 04, 2025 - Nov 15, 2025
San Antonio – Education Project 2	Education	₱165,419.00	₱67,876.00	₱97,543.00	41%	Completed	Feb 08, 2025 - Feb 24, 2025
San Antonio – Environment Project 2	Environment	₱172,084.00	₱109,921.00	₱62,163.00	64%	Completed	Aug 03, 2025 - Aug 16, 2025
San Antonio – Environment Project 2	Environment	₱139,904.00	₱57,227.00	₱82,677.00	41%	Completed	May 08, 2025 - May 26, 2025
Scholarship	Education	₱20,000.00	₱5,000.00	₱15,000.00	25%	Upcoming	Dec 15, 2026 - Dec 16, 2026
SK FED OF LOS BAÑOS – Education Project 3	Education	₱138,715.00	₱64,982.00	₱73,733.00	47%	Completed	Nov 09, 2025 - Nov 25, 2025
SK FED OF LOS BAÑOS – Education Project 3	Education	₱170,938.00	₱99,373.00	₱71,565.00	58%	Completed	Aug 07, 2025 - Aug 26, 2025
SK FED OF LOS BAÑOS – Education Project 3	Education	₱186,255.00	₱34,226.00	₱152,029.00	18%	Completed	May 10, 2025 - May 23, 2025
SK FED OF LOS BAÑOS – Education Project 3	Education	₱185,913.00	₱78,155.00	₱107,758.00	42%	Completed	Feb 02, 2025 - Feb 15, 2025
Tadlac – Health Project 4	Health	₱193,590.00	₱92,931.00	₱100,659.00	48%	Completed	Nov 03, 2025 - Nov 19, 2025
Tadlac – Social Development Project 4	Social Development	₱174,799.00	₱69,124.00	₱105,675.00	40%	Completed	May 04, 2025 - May 24, 2025
Tadlac – Sports Project 4	Sports	₱170,528.00	₱39,407.00	₱131,121.00	23%	Completed	Aug 10, 2025 - Aug 25, 2025

Project Name	Category	Budget	Spent	Remaining	Progress	Status	Timeline
Tadlac – Sports Project 4	Sports	₱167,770.00	₱85,084.00	₱82,686.00	51%	Completed	Feb 10, 2025 - Feb 26, 2025
TEST SEQUENCE FIX	None	₱0.00	₱0.00	₱0.00	0%	Ongoing	TBD - Ongoing
Timugan – Environment Project 5	Environment	₱134,552.00	₱44,193.00	₱90,359.00	33%	Completed	May 10, 2025 - May 28, 2025
Timugan – Social Development Project 5	Social Development	₱175,577.00	₱117,378.00	₱58,199.00	67%	Completed	Nov 02, 2025 - Nov 16, 2025
Timugan – Sports Project 5	Sports	₱136,533.00	₱42,443.00	₱94,090.00	31%	Completed	Aug 04, 2025 - Aug 21, 2025
Timugan – Sports Project 5	Sports	₱141,658.00	₱75,965.00	₱65,693.00	54%	Completed	Feb 07, 2025 - Feb 26, 2025

Prepared by:
penaloza
Chairperson
Sangguniang Kabataan Los Baños Federation